



Norfolk County Agricultural High School Project

Meeting: Building Committee
Date – Time: December 20, 2013 – 9:00 AM
Location: 1st Floor - Administration Building – Main Conference Room

Purpose: Review status of Construction Phase activities including schedule and budget
Desired

Outcomes: Understanding of construction progress, schedule, budget and current issues

Agenda:

TOPICS	HOW	WHO	TIME
Call to Order/Roll Call		Rick	As req'd
Acceptance of Meeting Minutes	VOTE: Minutes of 12/17/13 Meeting	ALL	As req'd
Chairman's Report	For Information	Rick	As req'd
OPM's Report :	For Information and Discussion: -Additional Information provided from legal counsel and surety - Phase I / Phase II Construction Progress Update - Phase I & Phase 3 Punchlists Status - Town of Walpole permits / project oversight - TLT Performance / Schedule	CPM	20 min.
Executive Session	As needed with the intent to reconvene in open session following executive session.		
Financial Report	For Information and Discussion: - Status of GC Requisitions / Payments / related Issues	CPM/T2	As req'd
Other Business	All other business that the Chairman could not reasonably anticipate	ALL	As req'd
Adjourn	-VOTE	Rick	As req'd

Next Meeting: TBD by the Committee

RECEIVED
 2013 DEC 17 PM 2:36
 NORFOLK COUNTY, MA 02055