



RECEIVED  
TOWN CLERK

2014 MAR 26 P 2:58

FOXBOROUGH, MA 02035

## Norfolk County Agricultural High School Project

**Meeting:** Building Committee  
**Date – Time:** April 8, 2014 – 1:00 PM  
**Location:** 1<sup>st</sup> Floor - Administration Building – Main Conference Room

**Purpose:** Review status of Construction Phase activities including schedule and budget

### Desired

**Outcomes:** Understanding of construction progress, schedule, budget and current issues

### Agenda:

TOPICS	HOW	WHO	TIME
Call to Order/Roll Call		Rick	As req'd
Acceptance of Meeting Minutes	VOTE: Minutes of 3/11/14 Meeting	ALL	As req'd
Chairman's Report	For Information	Rick	As req'd
OPM's Report :	For Information and Discussion: - Review Open Business items from prior meetings - Update on Western Surety's and Brait Builders' efforts - Phase 2 Schedule update	CPM	20 min.
Architect's Report	For Information and Discussion: - Construction Administration Update	T2	20 min.
Financial Report	For Information and Discussion: - Present / approve Vendor Invoice Package for March 2014 - Review Changes to the Work - Review Project Budget items	CPM	As req'd
New Business	For Information and Discussion: As may be presented	ALL	As req'd
Other Business	All other business that the Chairman could not reasonably anticipate	ALL	As req'd
Adjourn	VOTE	Rick	As req'd

Next Meeting: May 13, 2014 at 1PM